
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

8:23 PM
Run date

Time

Reviewer: Jefferson, Paul 11-Apr-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 019 Date: 13-Jun-2013 Thursday

Approved Date:

Shift Hours: 07:00 AM 07:30 PM Break: Over Time:

Const Calendar Day: 374

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 325 - Conco - Don McDowell (Carpenter FM - 8 hours), Ralph Gomez, Marcus McDowell, Jim
Medina, Pedro Estrada, Ricky Valenzuela, Sal Aldana, Robert Garcia, Danny McDowell all Carpenters.
Everyone worked 8 regular hours unless otherwise noted.

Conco - E2W west drilled holes are complete except lower section waiting for ABF to layout vertical
tendons and draped tendons are layed out east and west faces.

E2E - West Conco is drilling holes for #25 dowels.

Conco is also working on the E2 Soffit Beam mock-up.

CCO 319 - In Place Machining (IPM) - 3 workers - T. Rouse (Tech), D. Odee (Tech), S. Mentovay (Tech) -
8 Reg Hrs and 4 OT Hrs. Today IPM started machining the north side of SK1 at E2W. It took
approximately 5.5 days to machine east side with the beveled edge. IPM predicts 1 full day to complete
north side and approximately 1 day to move equipment.

CCO 327 - ABF - See B. Wolcott's diary for ABF labor and equipment.
CCO 314 - ABF - See B. Wolcott's dirary for ABF labor and equipment.

Inspectors Remarks:

Worked 1 hours OT covering field inspection.

Attachment
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E2W Bottom Through Cap Tendon Cores E2W West Draped Tendons Layout

E2W East Side SK Beveled Edge E2W Bottom Through Cap Tendon Cores and #43 Cored Rebar

E2W East Side SK Beveled Edge

Page 2 of 2ddrRptbyBidItem


